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Frosion Prevention and Sediment Control Plan
Jamaica ER-BRF 015-1 (23)

General Project Description and Timetable

The Jamaica ER-BRF 015-1 (23) project involves the replacement of Bridge 30 which is
located in the Town of Jamaica on Vermont Route 30, approximately 4.8 miles South of
the Northern junction of Vermont Route 100 and 30. There is currently a temporary
bridge in place, off alignment, that was installed after Tropical Storm Irene. The new
structure will be approximately 132 feet in length with 243 feet of roadway work. This
project also involves the replacement of an existing box culvert. The new precast
concrete box culvert will be approximately 85 feet in length.

Erosion Prevention and Sediment Control Plan

There are cleven main phases to the Jamaica ER-BRF 015-1 {(23) project.

Phase L. Mobilization, Office Trailers, Erosion Control and Traffic Control
Phase II. Excavation and Piles

Phase I1I. Substructure Concrete

Phase IV. Instaflation of Stone Fill

Phase V. Instaliation of Superstructure

Phase V1. Installation of Drainage Structure

Phase VII. Approach Work and Paving

Phase VIII. Removal of Temporary Bridge and Approaches
Phase IX. Installation of New Box Culvert

Phase X. Partial Removal and Filling of Existing Box Culvert
Phase XI. Final Soil Stabilization and Clean-up

Phase L. Install silt fence and project demarcation fence prior to any earth moving work.
Clearing may be performed prior to instaliation, but grubbing shall only occur after the
silt fence and project demarcation fence are in place. Because this project falls under
CGP 3-9020, barrier fence shall be used instead of project demarcation fence within 100
feet of a water resource. Woven wire reinforced silt fence shall be used instead of silt
fence within 100 feet upslope of receiving waters.

Anti-tracking pads shall be installed at entrances to the site per Sheet E4A and the
Standard Specification prior to any vehicular traffic leaving the site after earth moving
activitics have begun.

A filter curtain shall be installed prior to any channel work.

Phase II. During excavation, disturbed soil shall be stabilized at the end of each work
day with 3 inches of mulch hay and subsequent netting, unless there is no precipitation
forecast within 24 hours, and work will resume at the same disturbed area within 24
hours. Side slope erosion control matting shall be installed per Sheet E4A and the
Standard Specification once the excavation is complete.
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Erosion Prevention and Sediment Control Plan
Jamaica ER-BRF 015-1 (23)

Any spoils produced by the drilling of soil and/or rock will not be allowed to reach the
Ball Mountain Brook. Timely removal of spoils shall be the primary measure to
eliminate this risk.

No additional erosion control measures shall be required for pile installation.

Phase 1I1. No additional erosion control measures shall be required for substructure
concrete.

It is not anticipated that dewatering of the excavation will be necessary. If
groundwater is encountered, this plan shall be amended to include a discharge
procedure.

Phase IV. No additional erosion control measures shall be required for installation of
stone fill.

Phase V. No additional erosion control measures shall be required for superstructure
installation. Care shall be taken to eliminate any material or debris from falling into the
Ball Mountain Brook during girder erection and deck placement.

Phase VL. Inlet protection devices shall be installed per Sheet E4A and the Standard
Specification at the drainage structure on the West end of the bridge.

Phase VII. No additional erosion control measures shall be required for approach work
and paving.

Phase VIIL Care shall be taken to eliminate any material or debris from falling into the
Ball Mountain Brook during the removal of the temporary bridge.

Care taken shall include inspection and cleaning of any loose material on the
temporary bridge prior to removal, EPSC Plan review with personnel as part of the
Bridge Removal Plan, and immediate retrieval of any material, should it fall into the
Ball Mountain Brook.

During removal of the approaches, disturbed soil shail be stabilized at the end of each
work day with 3 inches of mulch hay and subsequent netting, unless there is no
precipitation forecast within 24 hours, and work will resume at the same disturbed area
within 24 hours. Side slope erosion control matting shali be installed per Sheet E4A and
the Standard Specification once the removal is complete.

Phase IX. During excavation for the box culvert, disturbed soil shall be stabilized at the
end of each work day with 3 inches of mulch hay and subsequent netting, unless there is
no precipitation forecast within 24 hours, and work will resume at the same disturbed
area within 24 hours.
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Erosion Prevention and Sediment Contro! Plan
Jamaica ER-BRF 015-1 (23)

Phase X. Care shall be taken to eliminate any flowable fill from reaching the Ball
Mountain Brook from the existing box culvert. After removal of the headwalls and
wingwalls, a proper seal shall be maintained on the culvert outlet until the fill has cured,
Care taken shall include the inspection of the fornmwork prior to placement by the On-
Site Coordinator in regard to the potential of flowable fill escaping around the edges of
the form. Inspections during and after placement shall alse occur.

Phase XI. Removal of all temporary erosion control measures shall be performed after
all final erosion control measures are in place and vegetation has been established.

Additional Erosion Prevention and Sediment Control Notes:

It is anticipated that the majority of site disturbance activities will occur between April
15% and October 15%. However, should site disturbance activities be required outside of
these dates, tequirements per The Low Risk Site Handbook for Erosion Prevention and
Sediment Control shall be adhered to.

Measures included in this plan, but not limited to, are as follows:

1. Mulch shall be applied at twice the specified rate (3 inch minimum with 80% -

90% cover). Snow and Ice buildup shall be limited to 1 inch or less. In excess of
1 inch of snow and ice shall be removed before the mulch is applied.

2. Erosion Control Matting to protect the mulch from the wind. Erosion Control
Matting shall be installed over the hay mulch ounce final grade is established.

1. Construction Entrances shall be maintained throughout the winter period.

4. Snow Removal: Prior to snowfall, the snow stockpile areas shall be reviewed with
the Resident Engineer. Snow removal areas shall be 25’ feet from silt fence lines.

5. Monitoring: Monitoring shali be done daily at un-stabilized areas. Areas with
installed temporary erosion control measures, monitoring shall be completed per
standard guidelines.

Engineer’s Trailer and Waste Areas:

It is anticipated that the Engineer’s Trailer will be located in the staging area adjacent to
the Fire Department’s back parking lot. The attached Off-Site Activity Submittal has
been submitted to Karen Spooner and upon approval, shall be filed with the Resident
Engineer.

The waste areas for this project include Cersosimo Industries Jamaica Quarry and Bazin
Brother’s Gravel Pit located in Westminster. Attached offsite exemption forms shall be
filed with the Resident Engineer.
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Erosion Prevention and Sediment Control Plan
Jamaica ER-BRF 015-1 (23)

On Site Plan Coordinator and Qualifications:

Miller Construction, Inc. has designated Raymond Estey as the on-site plan coordinator.
Mr. Estey has been working in the construction industry for over 27 years, 13 of which
have been in a supervisory position with Miller Construction, Inc. Raymond has
completed numerous VT AOT and NH DOT projects through-out his career. This
experience has made him familiar with consttuction practices as related to erosion and
sediment control. Raymond will be responsible for the weekly monitoring reports,
informing the Resident Engineer of any changes to the Erosion Prevention and Sediment
Control Plan, and subsequent documentation.

Monitoring Erosion Prevention and Sediment Control:

The monitoring requirements are as follows:

Active Construction: Inspection shall occur once every seven calendar days and within
24 hours of the end of a storm event that results in a discharge of storm water from the
site. During the winter construction season (October 15" - April 15™), inspection at all
sites shall occur daily.

Total area of disturbance is approximately 1.63 acres. The project falls under the
jurisdiction of General Permit 3-9020 and is considered a low risk project. Inspections
shall be conducted using the enclosed agency’s EPSC Plan Inspection Report for Low
Risk Projects.

Immediate action shall be taken to correct the discharges of sediment, including halting
or reducing construction activities as necessary, until the discharge and/or the condition is
fully corrected. Corrective actions shall be recorded on the monitoring reports and shown
on the EPSC Plan. Each report shall be signed by the On-site Plan Coordinator.

Inactive Construction: Periods such as shutdown during the winter season shall require
inspection and reporting of erosion prevention and sediment control measures. The
contractor shall contact the Engineer prior to conducting any inspections. The inspections
shall be conducted at least once every 30 days and within 24 hours of any storm or
significant snowmelt event that may cause storm water runoff to leave the construction
site. The contractor shall provide, within 24 hours, the necessary personnel, equipment,
and materials to repair or correct any deficiencies identified during inspection. All
deficiencies and corrective measure taken shall be documented on the reports.

Copies of ali reports shall be submitted to the Engineer within 24 howrs of inspection or
when corrective measures were {aken. Copies of all reports shall be kept on site in the
Contractor’s project files.
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Frosion Prevention and Sediment Control Plan
Jamaica ER-BRF 015-1 (23)

Plan Preparer:

This Plan has been prepared by Paul Holloway, VT P.E. Credential Number 90661.

Plan Preparer Contact Information:

Paul Holloway: (802) 291-2771

Project Contact Information:

Raymond Estey: (802) 369-0614

Miller Construction, Inc. Office: (802) 674-5525
Paul Holloway: (802) 291-2771

Eric Murphy: (802) 369-60135
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Attachment 1

Location Map and EPSC Drawings
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Attachment 2

EPSC Standard Details
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Attachment 3

Inspection Checklist




motAgey of Tenspobon EPSC Plan Inspection Report (Non-Jurisdictional and

Low Risk Projects)
Project Name: Date: Time Since Last Storm:
Inspector: On-Site Coordinator:
(signature required}
Measure Inspected Y | N | STA/Off Corrective Action (CA) Required Date CA
QOccurred

oundary Limits

Site boundary markers are up and visible

Disturbance is only cccurring within marked
boundaries

[Disturbance Area Limit

Only acreage lisled on Authorization to Discharge
is disturbed at one time

Stabilized Construction Entrance/Exit

(Off site tracking of sediment prevented

Sediment Barriers

Measure has been installed property and is
functioning as designed

|Accumulated sediment < %2 height of measure

[Diversion

Upland stormwater is diverted around the work
area

IChannelized Runoff

Check structures are in place, extend the width of
the channel, and have capacity to retain sediment
in the next storm event

Channels are stable with no erosion

|[Exposed Soils Stabilization

Feed and mutch, and/or matting placed in
accordance w/ permit requirements and/or
Specifications

Soil is seeded and muiched or covered in erosion
matting within 48 hours of final grade

'Winter Stabilization

After Sept. 15 ali disturbed areas are seeded &
mulched to 37 deep or covered w/ matting

For ongoing construction, exposed soil is mulched
prior to forecasted events

Dewatering Treatment

Measure is preventing a discharge of lurbid water
from leaving the site

[Accumutated sediment is removed to allow
sufficient {reatment

% Additional Measures and Discharges shall be reported on the back side of this form.

GAForms\2017 Construction Field Forms\Environmental2012 EPSC Pian Inspection Report
http:/fwww.aot.state. viu s!pmgdeviSeclions/Envir0%2OInfo.fEnviroEmsPrevSedConlpageéZOI [L.htm Page [ of 2




vtimyeimgtion | EPSC Plan Inspection Report

on-Jurisdictional and
Low Risk Projects)

Measure Inspected | Y| N STA/OFF |

Corrective Action

|Date Taken

A dditional Measures

iDischarges Noted

% If there is a discharge of visibly discolored stormwater from the construction site to waters of the state, the On-Site Plan Coordinator

shall inform the Resident Engineer and take corrective action and report the discharge in accordance with Section 6.1 of Permit 3-9020.

GAPorms\2012 Construction Ficld Forms\Environmentali2012 EPSC Plan Tnspection Report
htlp:llw\ﬂv.aot.state.vt.uslprogdeVISectinnsiEnviro%EOInfo/EnvimErosPrechdContpage6201 Lhtm
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Attachment 4

Waste Area Application and Clearances




OFF-SITE ACTIVITY EXEMPTION RECORD (Wréﬁs@gﬁﬁ

To be completed by the Contractor and filed with the Resident Engineer,
Check the appropriate exemption category from the boxes below.

Staging Area Exemptions

The placement of construction trailers, equipment, and/or non-eradible materials

a

On existing paved or gravel surfaces which will not require any additionat earth disturbance

Borrow Sife Exemptions

O Existing, in-use gravel pits which have an Act 250 Permit as long as the use does not modify the

il

]

conditions of said permit (Act 250 Permit # provided by Contracfor)
Existing, in-use, commercial gravel pits that are “Grandfathered” from the Act 250 Permit Review
Process as [ong as & landowner signature Is provided

Inter-project Materlal Usage - The use of surplus materlals from one project as botrrow for another in
which the owner and contractor are the same in both projects and neither involve work outside the

respective confract construction Hmits

Waste Disposal Exemptions

0

K
0

The use of project gencrated Solid Wastes to build the same project, or another project owned by the
same entity

Batch plants for recycling of materials and subsequent re-use

The disposal of any (erodible or non-erodible) materials in an existing shed at any public transportation
facllity to which the material will be stored for later re-use

Existing, in-use gravel pits which have an Act 250 Permit as long as the use does not modify the
conditions of sald permit (Act 250 Permit # provided by Contractor)

Existing, in-uso, commercial gravel pits that are “Grandfathered” from the Act 250 Permit Review
Process as long as a landowner signature is provided ‘

Inter-project Materfal Usage - The use of surplus materlals from one project as borrow for another in
which the owner and contractor are the same In both projects and neither involve work outside the

respective contract construction Hmits
The disposal of hazardous materials at a facility which has been reviewed and approved by the Agency's
Hazardous Materlals Specialist .

Project Name: __Jamaica ER-BRF 015-1 (23)

Proposed Area Name: ___Bazin Brother's Yard
Landowner Signature: W J7 Ji)/‘d Fres

Act 250 Permit # (for Existing, In-use sites)
Act 250 Grandfathered Signature W TV ?"Y’l" /o (o)

” (Owner or authorized representative)-

httpsfvransengineering vermont, gov/sites/aot _program_development/files/documents/environmental/20] 1_Off 8ite_Exemption_List_Porm.pdf
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OFF-SITE ACTIVITY EXEMPTION RECORD  V[janguasiso

To he completed by the Contractor and filed with the Resident Engineer.
Check the appropriate exemption category from the boxes below,

Staging Area Exemptions

The placement of construction trailers, equipment, and/or non-eradible materials

O

On existing paved or gravel surfaces which will not require any additional earth disturbance

Borrow Site Exempfions

G

X

0

Existing, in-use gravel pits which have an Act 250 Permit as long as the use does not modify the
conditions of said permit (Act 250 Permit # provided by Contractor)

Existing, in-use, commercial gravel pits that are “Grandfathered” from the Act 250 Permit Review
Process as long as a landowner signature is provided

Inter-project Material Usage - The use of surplus materials from one project as borrow for another in
which the owner and contractor are the same in both projects and neither involve work outside the
respeclive contract construction limits

Waste Disposal Exemptions

;]

The use of project generated Solid Wastes to build the same project, or another project owned by the
same enlity

Balch plants for recycling of materials and subsequent re-use

The disposal of any (erodible or non-erodible) materials in an existing shed at any public transportation
facility to which the material will be stored for later re-use

Existing, in-use gravel pits which have an Act 250 Permit as long as the use does not modify the
conditions of said permit (Act 250 Permit # provided by Contractor)

Existing, in-use, commeicial gravel pits that are “Grandfathered” fiom the Act 250 Permit Review
Process as long as a fandowner signature is provided

Inter-project Material Usage - The use of surplus materials from one project as borrow for another in
which the owner and contractor are the same in both projects and neither involve work outside the
respective contract construction limits

The disposal of hazardous materials at a facility which has been reviewed and approved by the Agency’s
Hazardous Materials Speciaiist

Project Name: ___Jamaica ER-BRF 015-1 (23)

Proposed Area Name: Cersosimo Jamaica Pit

Landowner Signature: M W

Act 250 Permit # (for Existing, In-use sites)

Act 250 Grandfathered Signature W W

{Owner or authorized representative)-

hitp//vtransengineering vermont.gov/sites/aot_program_development/fifes/documents/environmental 201 1_OFf Sits_Exemption_List_Form.pdf




OFF-SITE ACTIVITY EXEMPTION RECORD V[ apguepmss

To he completed by the Contractor and filed with the Resident Engineer.
Check the appropriate exemption category from the boxes below,

Staging Area Exemptions

The placement of construction trailers, equipment, and/or non-erodible materials

O

On existing paved or gravel surfaces which will not require any additional earth disturbance

Borrow Site Exemptions

(]

3

[

Existing, in-use gravel pits which have an Act 250 Permit as long as the use does not modify the
conditions of said permit (Act 250 Permit # provided by Contractor)

Existing, in-use, commercial gravel pits that are “Grandfathered” from the Act 250 Permit Review
Process as long as a landowner signature is provided

Inter-project Material Usage - The use of surplus materials from one project as borrow for another in
which the owner and contractor are the same in both projects and neither involve work outside the
respective contract construction limits

Waste Disposal Exemptions

n|

The use of project generated Solid Wastes to build the same projeet, or another project owned by the
same entity

Baich plants for recycling of materials and subsequent re-use

The disposal of any (erodible or non-erodible) materials in an existing shed at any public transportation
facility to which the material will be stored for later re-use

Existing, in-use gravel pits which have an Act 250 Permit as long as the use does not modify the
conditions of said permit (Act 250 Permit # provided by Contractor)

Existing, in-use, commercial gravel pits that are “Grandfathered” from the Act 250 Permit Review
Process as long as a fandowner signature is provided

Inter-project Material Usage - The use of surplus materials from one project as borrow for another in
which the owner and contractor are the same in both projects and neither involve work outside the
respective coniract construction limits

The disposal of hazardous malerials at a facility which has been reviewed and approved by the Agency’s
Hazardous Materials Specialist

Project Name: __Jamaica ER-BRF 015-1 (23)

Proposed Arca Name: Cersosimo Jamaica Pit

t 5
Landowner Signature: W W

Act 250 Permit # (for Existing, In-use sites)

Act 250 Grandfathered Signature W W

{Owmer or authorized representative)-

Itp:/fvteansengineering. venmont.gov/sites/aot_program_development/files/documents/eavironmental/201 I_Off Site Bxemption_List_Form,pdf
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....

OF¥-SITE ACTIVITY SUBMITTAL (VTraHsﬁii%w

* Thia form is to be completed in Its entirety by the Contractor/Dlatriet Tech when proposing any waste, borzow, or stag!ng arca or any

work outside the defined Contract construotion limits,
» Submit to Karen Spoonsri Phone: (802)828-2169, Pax: (802)828-2334, VTrans Program Development Division,

karen.apooner@atate vt.us,
Esivironmental Sectlon, One National Lifs Dilve, Montpe[iur, VT 05633-5001

= Submlt a copy to the Resldent Engineer
* Allow 21 calendar days (see Sectlon 105,25 (c} of the VTvyans Standard Speclflcations For Construction) for review once the

application {s administratively complote.
* SUBMITTAL INFORMATION

Pyoject Name/Distrlet: Jamalca ER-BRF 015-1 (23) contractor/District Techs_Mlller Construction, Ine.

Contret;_Erle Murphy _ Phone: 802-674-3525Fax; 802-674-5245 _E-maii:_erlc@mlliergranss.com
Resident Engineer;_Chad Graen\_»vood —.Phone; Faxi

¥ PROPOSAL INFORMATTON (Sclcet ane type oP arar being praposed for use per submittat and desorlbe nssoclnted charuoteristics)

tt Wasto a Borrew X Staging o Other (ex. dewatering looation):
Materlal: Type (asphali, concrete, earthen, cto.)___N/A Quantity (yds®)__ N/A
Total Arsa of Land Disturbance (sq £) ~ 5000 SF

Additional Info:_Englneer's Field Office and Tool Traller _

* LANDOWNER/TROPERTY INFO (Fill all appllcabls boxes; attach a Locatlon Map and Sketch of Area)

Name:_Ken Johnzon Address: 4017 Rt. 30, Jamaica Mhone: (802) 207-1963
Print Name

D Prlvate Resldenital/Commersin X Town/State Owned Facllity o Other

Addittonal Info:__Open Field Area next to Fire Department Parking Lot

Are there other users of this site? X Yea o Ne

Known past uses:_Jamalea Vol. Fire Department

M Looatton Map (must be USGS Geologleal SBurvay Map {7.5"))

¥ 8ketch of Area: )M North arrow 1 Approx scale ¥ Recognlzable featires
Permit Infor
Act 250 Penmit Bxists? o Yes KNo TfYes # Copy Enclosed? n Yes @ No

List of Other Exlstlng Permita:____IN/A

Landowner Agresment (Signaturs 15 required for all private-, town-, and state-owned propertios)

1 watrant that the Information {n the abave permit applleation Is accurate and agres

Landownes/Radkity Mansger Signatre. PY@81dent, Jamalca Vol. Fire & Rescue, Inc.

to the use of the proposed area by Mlller Construction, Ing. as shown on the attached sketch, If scting as the agent of
Neame of Contmctor

the Landowner, 1 warrant (1) that the Landownor has the full right, power, and authorlty to authorize the proposed uss, (2) that I am
authorized to act as the Landowner's agent, and (3) that my authorlty to act as the Landowner's agant has not been revaked.

Date; 04/09/13

This clearance Is for the Natural and Cultural Resources Only,

hitp:/fvtransengincaring.vermont. govlattes/aot_program_developmentfiles/documenta/environmental/2012, OF-3ita_Astivity Subminal.pdf
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Attachment 5

Army Corps of Engineers Authorization




DEPARTMENT OF THE ARMY
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS
696 VIRGINIA ROAD .
CONCORD, MASSACHUSETTS 01742-2751

REFRON oF . January 4, 2013

Regulatory Division
CENAE-R-PEC-62
Permit Number: NAE-2012-1969

M, Glenn Gingras

Vermont Agency of Transportation
One National Life Drive -
Montpelier, Vermont 05633-5001

Dear Mr. Gingras:

We have reviewed your application to place fill in a total of 9,726 sq. ft, (0,22 acre) of
Ball Mountain Brook and an unnamed fributary in conjunction with the replacement of a bridge
and box culvert on VT Route 30 in Jamaica; Vermont, The work is shown on the attached plans,
on nine sheets, entitled “JAMAICA ER-BRF 015-1(23)", dated “22-JUN-2012",

Based on the information you have provided, we have determined that the proposed
activity, which includes a discharge of dredged or fill material into waters or wetlands, will have
only minimal individual or cumulative environmental impacts on waters of the Unifed States,
including wetlands, Therefore, this work is authorized as a Category 2 activity under the
attached Federal permit known as the Vermont General Permit (GP), This work must be
performed in accordance with the terms and conditions of the GP.

You are responsible for complying with all of the GP’s requirements. Please review the
attached GP carefully, in particular the GP conditjons beginning on Page 7, to familiarize
yourself with its contents, You should ensure that whoever does the work fuily understands the
requirements and that a copy of the permit document AND THIS AUTHORIZATION LETTER
ARE at the project site throughout the time the work is underway.

This authorization expires on Decembet 6, 2017, unless the GP is modified, suspended,
ot revoked. You must commence or have under contract to commence the work authorized
herein by December 6, 2017 and complete the work by December 6, 2018, If you do not, you
raust contact this office to determine the need for further anthorization before beginning or

continuing the activity.

. If you change the plans or construction methods for work in our jurisdiction, please
contact us immediately to discuss modification of this authorization, This office must approve

any changes before you undertake them,

This authoxization requires you to complete and return the enclosed Work Start
Notification Form to this office before the anticipated starting date. You must also complete and




return the enclosed Compliance Certification Form within one month following the completion of
the authorized work. '

This authorization presumes thai the work as described above and as shown on your plans
noted above is in waters of the U.S. Should you desire to appeal our jurisdiction, please submit a
request for an approved jurisdictional determination in writing to this office,

This permit does not obviate the need to obtain other Federal, state, or local
authorizations required by law, as listed on Page 2 of the GP. Performing work not specifically
authorized by this determination or failing to comply with any special condition(s) provided
above or all the terms and conditions of the GP may subject you to the enforcement provisions of

our regulations,

We continually strive to iniptove our customer service, In order for us fo better serve
you, we would appreciate your completing our Customer Service Survey located at

http://per2 nwp.usace.army.mil/survey.htm|

Please contact Michael S. Adams of my staff at (802) 872-2893 if you have any
questions, '

Sincerely,

Frank J, DelGiudice
Chief, Permits & Enforcement Branch

- Attachiments Regulatory Divislon

Coby Furnished:

Mr, Todd Meneges, P.E.

River Management Engineer

Vermont Depariment of Environmental Conservation
450 Asa Bloomer State Office Building

88 Merchants Row

Rutland, Vermont 05701-5903
todd.mences(@state. vt.us




WORK START NOTIFICATION FORM

US Army Corps
of Engineerse

New Eng!and Distrtet o _
C T RRRR R oo R ol IR RSB RO RO RO OO RS AR RO
* MAIL TO: U.S, Army Coips of Enginesrs, New England Dislrlct *
* Vermont Project Offles %
* 8 Carmiohasl Street, Sulte 205 , *
*

L Essex Junction, Vermont 05452
sk Sk ook o bR kol bbb ook ook ol ol ook oo o oo R

Corps of Englneef's Porimit No, NAB-2012-1969 was lssued to the Vetmont Agenoy of r

Transpottation. The permit authorized the permittee to place fill In & fofal 0f 9,726 sq, f1, (0.22
acre) of Bail Mouniain Brook and an unnamed {ributary in conjunction with the replacement of a

bridge and box colvert on VT Route 30 In Jamalea, Vermont,

The people (¢.g., contrastor) listed below will do the work and they understand the permit's
. condittions and limitations,

PLEASE PRINT OR TYPE '
MILLER CoNSTROCU\WGN, INC,
3103 VS _RoutE 5§ South

Name of Person/Firmi

. Business Address: :
Poe Rox 36
WINDSOR ., NT 05084
. Telephone Numbers: (807%.) 634~ S525 (801 ) RA-O\E

Proposed Work Dates: Start APR“-_ 720\ Fintsh AUG 20\ '.
Perntittee’s Signature: ! i 5 : '\‘\f\% Datet,_ 0™ \ 1 2P\S
Printed Namo ERVC T, Muaewyy Title GE.NE#A\_ MANAGER

Sob ook kol ol R R AR ROROR R ORI RSO R RO
FOR USE BY THE CORPS OF ENGINEERS

1

PM: Michael S, Adams Submittals Requived: No

Inspection Recommendations




Paul Holloway

From: Adams, Michae! S NAE [Michael.S.Adams@usace.army.mil}

Sent: Monday, April 01, 2013 7:20 AM

To: Adams, Michael S NAE; Paul Holloway

Cc: Wright, Andrea; Eric Murphy; Lepore, John

Subject: RE: Jamaica ER-BRF 015-1 (23) - Work Start Notification {UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

My mistake, the project was re-authorized on January 4, 2013 under the new GP issued December
6, 2012,

Good luck with the project!
Mike

Michael S. Adams

Senior Project Manager

U.S. Army Corps of Engineers
New England District

8 Carmichael Street, Suite 265
Essex Junction, Vermont 05452
(882)872-2893

In order for us to better serve you, we would appreciate your completing our Customer Service
Survey located at http://per2.nwp.usace.army.mil/survey.html

----- Original Message-----

From: Adams, Michael S NAE

Sent: Monday, April 01, 2013 7:09 AM

To: 'Paul Holloway'

Cc: Wright, Andrea; Eric Murphy; Lepore, John

Subject: RE: Jamaica ER-BRF ©15-1 (23) - Work Start Notification (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

This permit expired December 5, 2012, unless a contract was signed prior to that date. The
permit was rushed through last fall and was expected to start last year.

I will need an application filled out with a set of new plans. There should be no work
within the waterways until a new permit is issued.

Michael S. Adams

Senior Project Manager

U.S. Army Corps of Engineers
New England District

8 Carmichael Street, Suite 205
Essex Junction, Vermont 85452
(802)872-2893




In order for us to better serve you, we would appreciate your completing our Customer Service
Survey located at hitp://per2.nwp.usace.army.mil/survey.html

————— Original Message-----

From: Paul Holloway [mailto:p.holloway@uillercranes.com]
Sent: Wednesday, March 27, 2013 3:53 PM

To: Adams, Michael S NAE

Cc: Wright, Andrea; Eric Murphy

Subject: Jamaica ER-BRF ©15-1 (23) - Work Start Notification

Michael,

Please find the attached Work Start Notification for the Jamaica ER-BRF @15-1 (23) Project,

Thank You,

Paul Holloway
Miller Construction, Inc.
802-674-5525

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE




